CIC #: 99EPA SUPERFUND

BILLED DATE 01.-JUL- 2003

CUSTOMER ORDER NUMBER DW96941975
{(DIAMOND ALKALI (TA RI/FS)

(AR 37-1)
BZ694

D.O.VOUCHER NO. BU VOUCHER NO. BILL NO.
27021665

PARTIAL # 6
BILLED OFFICE (MAIL TO):
U S ENVIRONMENTAL PROTECTION AGENCY

ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

CINCINNATI
ATTN

OH 45268-7002

BILLED ACCOUNTING CLASSIFICATION

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS

PAID BY CHECK NO.

PAGE NO. 001

COLLECTION VOU. NO.

02 -JUN-2003 THRU 01 -JUL-2003

BILLING OFFICE (SEND REMITTANCE TQ):
USACE FINANCE CENTER

KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

MILLINGTON TN 38054-5005
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BILLING ACCOUNTING CTASSTFICATION

96 NA X

68 20 X 8145.0000 2002 NA 0000 NA 000000
$8,874.83
LINE ITEM MOA DESCRIPTION
1 CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS,
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS
1 INHOUSE LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
1 INHOUSE - LABOR LABOR

CORPS CFRYIMICATION

“U CERTIFY THAT THE ABOVE- ARTICLES WERE DELIVERLD A 0%

IE SERVICES PERFORMED AS STATED AND THAT N raympn
POUTSIED 1S CORRECT TO THE BEST OF MY KMowtrper st
SWHD BE PAID AND CHARGED 10 THE APPROFRIAVIGH(Y W
I(S) AS INDICATED.”

22 YonQ3
PATE

SGNATURF

Elizabeth R BiOckrocker
?Fo;f,d' W

FUNDS AUTHORIZED: $1,000,000.00

PAYMENT DUE DATE 31-JUL-2003

CERTIFICATE OF OFFICE BILLED

3122.0000 GS 08 2416 848 012975

PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP

96231
$8,874.83

$1,816.30
$1,940.05

$990.65
$4,127.83
SUBTOTAL $8,874.83
PARTIAL AMOUNT PAID $.00

PAY THiS AMOQUNT $8,874.83

1 CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

TOTAL BILLED AMOUNT: $45,409.86
PREVIOUS BILLED AMOUNT: $36,535.03
CURRENT BILLED AMOUNT: $8,874.83
TOTAL FLUX BILLED: $.00 DATE
PREVIOUS FLUX BILLED: $.00
CURRENT FLUX BILLED: $.00

DA FORM 4445 R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER
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Site:

Diamond
Expansio

Progress Report for EPA Region Il

Alkali, Operable Unit 3, Passaic River Study
n, New Jersey

Bill No.:

27021665
Partial #6

I1AG No.: DW96941975 (BZ694) IAG IAG Expiration Date: Other Corps
NWK Award Date: %24/02 12/31/07 A

Reporting
Period:

From:
June 2,

To: EPA RPM USACE PM
2003 Jul 1, 2003 Alice Yeh Elizabeth Buckrucker

Work Performed

Participation in project progress conference calls: held on 3, 12 and 26 June 2003. HydroQual update on stamus of their
work during these calls.

Review and payment of AE invoices for IAG DW96941913; invoice rejected for errors — coordination with AE for
corrections and payment made on 13 June 2003.

Update of hourly tracking table for AE expenditures.

PM preparation for and traveled to NY for technical meetings on 17 June 03, at HydroQual with all team members
including EPA, Corps (NY and KC), MPL, Battelle. HydroQual. OMR. and HRF. Travel costs included on this
invoice.

Participation in kick-off meeting hosted by NY Corps PM Tom Shea on 18 June 03 with all NY Corps. EPA. and
OMR team members. Aftemnoon presentation by EPA GIS team member (Bill Hansen) to provide transition
information. Preparation of action items for NY PM.

Receipt of revised schedule and conference call meeting with MPI on 27 June 2003 to discuss all aspects of schedule
milestones and logic. Recommendations provided - discussion concerning re-baselining of schedule.

Telephone conference call; Progress Meeting — 3. 12 and 26 June 03.
June 17. 2003 — Technical Meeting at HydroQual: Modeling Approach: Database Options
June 17. 2003 ~ Team Meeting for WRDA/Superfund gov't agency tearn members

June 27, 2003 - Conference call with MPI (L. Greco/B. Fidler/M. Barcne/B. Buckrucker); Schedule

Projected Work, Meetings Milestones through next FY.

See IAG DW96941915 for milestones completed priorto | Jan 03.
Negotiations with MPI held 6 and 14 Jan 03.
Task Order 0011 awarded for $325.262.00 on 11 Mar 03.

Narative =  Mid to Long-Term contract award timing not yet determined: new RPM recommended Funding Spreadsheet
remain the same.
Meetings *  Initiation of Passaic PM calls (NY, EPA. OMR and KC PM’s); first call schedule for 8 Jul 03.
= Passaic “Contractor Kick-Off” meeting planned as result of |8 Jun meeting; date TBD.
«  Project visualization meeting planned with HQI after new RPM is assigned.
s Meeting on PMP planned with EPA and other Trustees: meeting scheduled for August 2003.
Key Miestones *  Project re-start and re-baselining and projection of task under current contracted work. Target to rebaseline
Fertheomi schedule in August and provide newly updated schedule of tasks currently under contract.
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PM-ES 7/28/2003
Progress Report for EPA f» .

Issues

Techrscak CARP database currently unavailable (based on NJDEP concems) for EPA/Contractor (HydroQual) for use in modeling
efforts. EPA working this issue internally and with OMR/DEP.

Schedder Schedule impacted: contractor to provide date after which no further work can be accomplished.

Funding Discussion duning transition meeting 12 May 03 with R. Basso and A. Yeh: they do not anticipate additional funds from HQ
this FY. Future funding will come from PRP accounts; ORC working on issues that will obtain the funds. Funding
spreadsheet was not changed based on decision by RPM.

IAG Summary
Amendment Funding
Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

0 it - N $ 1,000.000

Note: Technical Assistance IAG: Procurement total = $825.000; Personnel = $175.000
Expenditures: USACE & CONTRACT

Summary of Funds Spent Per Activity & Funds Rernaining

Description Funds For Activity | Funds Disbursed Funds Disbursed Funds Remaining
This Month To Date

Contract ~ Task Order 0011 $ 325.262.00 $o $3.115.99 $ 320.146.01

Contract Dollars Available — Not $ 499,738.00 $0 $0 $ 499.738.00

Yet Obligated

Kansas City In-House $ 175,000.00 $8.874.83 $40.293.87 $134,706.13
Labor/Travel

Totals $ 1.000,000.00 $8.874.83 $ 45,400.86 $954,590.14

Contract Obligations/Deobligations Plan (FY03)

Contract Date Date Notes
DACW41-02-D-0003 1/31/03 $325.262.00 3/11/03 | New task order awarded: Task Order 0011.

IAG Scope of Work Summary (block 13 of IAG)

This amendment obligates $1.000.000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and Feasibility Study at
the Diamond Alkali QU3 Superfund Site (EPA ID: NID930528996)

Project Delivery Team

Cantact information Responsiity

Beth Buckrucker (816) 983-3581 Project Manager
Cell: (816) 665-9059

Trisha vanBleisem (816) 983-3823 Contract Specialist
Pam Wittler-Stichweh (816) 983-3827 Contracting Officer
Ed Bristow (816) 983-3583 COR

Elizabeth Buckrucker Date: June 28, 2003
Project Manager
816-983-3581
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